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Cooperative Agreements

Financial Assistance

Like a grant but with more DOE involvement
Not a contract

L1 I remind Ron of this twice a week.

Must leave some latitude to the recipient

[] State problem and ask for a proposed solution.
Must have a research component

1 Research will be outside of EVA project (TPC)

L1 Operations after CD-4 is also in Cooperative
Agreement and outside TPC.




Relationship between %
Project and Coop —

Building and site work

EVA project

Research and Operations




Planning
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First draft of solicitation delivered to CH.

Will iterate during May.
® Ron, Steve, and | have not written these before.
B May make a variety of mistakes.

Two month internal review within DOE
B CH will do an internal review.
B OECM has to review it.

Issue FOA in August.

Must have 45-60 days for responses.

Merit review will require a month.

Negotiate the agreement will take — 2 months




